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Bernie Marcus Neuroscience 
Center Update



•Construction is 40% complete with goal end of  
January, 2010

•All equipment has been approved. In process of ordering 
or already ordered based on turnaround time. 

•Request to add a CT submitted to State on 10/22/2009, 
expect decision by 12/22/2009. Design in process.

•CON to be submitted to State 11/13/2009, expect 
decision by March 15, 2010. Design in process. 



•Physician coordinating group created by Michael 
Frankel, MD to encourage interdepartmental/service
collaboration.

•Physician recruitment may be a limiting factor in 2010, 
plan developed and in process.

•Staff recruitment plan designed, job fair to be held early 
December. Key leadership positions already in progress. 


