
 

 

 

 

REQUEST FOR PROPOSALS 

 

ALL PROSPECTIVE CONSTRUCTION MANAGEMENT FIRMS 

 

REQUEST FOR PROPOSALS 

CRESTVIEW HEALTH AND REHABILITAITON EXPANSION 

GHS-FD Project #: Q2024017 

 

Grady Health System Department of Facili�es Development is solici�ng proposals for construc�on 

management services for the Crestview Health and Rehabilita�on Expansion (Q2024017). 

 

The project will be located at 2800 Springdale Rd NW, Atlanta, GA 30315.  

 

The RFP (dated Monday, July 8, 2024) will be posted on the Grady website prior to the mandatory pre-

proposal mee�ng Friday, July 12, 2024 at 10:00am, in the offices of the Health System’s Department of 

Facili�es Development, Third Floor, Hurt Building. The driving address is 50 Hurt Plaza, SE, Suite 300 Atlanta, 

GA 30303. 

 

Proposals, in accordance with RFP #Q2024017, are due on Friday, 07/26/2024, at 4:00 PM.  

 

Addi�onally, registra�on with VendorMate (through the following website: h>ps://registersupplier.ghx.com) 

must be completed prior to proposal submission. 

 

Please no�fy Sean Soares at 408-691-1769 or by email at sean.soares@bdrpartners.com of your inten�on 

to submit a proposal by Wednesday, July 10, 2024 at 4:00 PM. Please fill out and submit Appendix D. 

 

Sincerely, 
 

Grady Health System 
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1.0 GENERAL INFORMATION 

 

Grady Health System is solici�ng Proposals for Construc�on Management Services for the following project: 

 

PROJECT: Crestview Health and RehabilitaCon Expansion 

PROJECT #: Q2024017 

LOCATION: 2800 Springdale Rd NW, Atlanta, GA 30315 

 

1.1 IntroducCon 

 

Grady Health System (“GHS”) is one of the Southeast’s largest public hospital systems. With a delivery 

system that includes affilia�ons with public health organiza�ons, medical educa�on programs, and 

community advocates, GHS provides quality, cost-effec�ve, and customer focused health care to residents 

of metropolitan Atlanta and ci�zens of the State of Georgia. Grady Health System is comprised of Grady 

Memorial Hospital (953 licensed beds), Crestview  Health and Rehabilita�on Center (388 licensed long-term 

care beds), the Infec�ous Disease Center (HIV/AIDS), the Loughlin Radia�on Oncology Center, the Maloof 

Imaging Center, six (6) community health centers, the Regional Perinatal Center, the State of Georgia Poison 

Control Center, the Georgia Cancer Center for Excellence, The Marcus Stroke and Neuroscience Center, 

Grady EMS-Atlanta’s 911 ambulance service, the region’s premiere Level I trauma center and na�onally 

renowned emergency medicine and burn centers.  

 

Grady seeks to expand and refresh Crestview to enhance services for pa�ents transi�oning from hospital 

care to independent living. The expansion project will include new ground-up construc�on and refresh of 

the exis�ng building that aims to create a suppor�ve environment equipped with specialized ameni�es and 

programs to facilitate the recovery and rehabilita�on process for pa�ents requiring sub-acute care and 

short-term rehabilita�on services. 

 

The informa�on contained in this RFP about Grady Health System, its facili�es, services and business 

prac�ces are confiden�al, and should not be distributed or disseminated without the express wri'en 

approval of Grady Health System.  

 

Working under the direc�on of Steven Ziffer, Grady Health System’s Facili�es Development team manages 

all capital improvements, space planning, programming, architectural & engineering design, and 

construc�on for the Grady Health System. BDR will serve as an extension of the program and the primary 

contact for this RFP. Any ques�ons regarding this RFP shall be submi>ed via e-mail correspondence to Sean 

Soares with BDR at sean.soares@bdrpartners.com, copy to: George Smith, Grady Health at 

gcsmith@gmh.edu. 

 

Contact with Grady Health System’s administra�on, staff, and board members regarding this RFP is strictly 

prohibited during the aforemen�oned consultant selec�on process.  

 

1.2 Project Overview 

 

Project DescripCon 

 

Grady seeks to expand and refresh Crestview to enhance services for pa�ents transi�oning from hospital 

care to independent living. The expansion project will include roughly 70,000 SF of new ground-up 



 

 

   

construc�on adding 124 beds, and a refresh of the exis�ng building and 277 beds that aims to create a 

suppor�ve environment equipped with specialized ameni�es and programs to facilitate the recovery and 

rehabilita�on process for pa�ents requiring sub-acute care and short-term rehabilita�on services. 

 

Goals of this Effort: 

The goals of the Crestview Health & Rehabilita�on Center expansion effort are to: 

• Enhance pa�ent care and experience by providing specialized services and ameni�es tailored to the 

unique needs of transi�onal care pa�ents. 

• Expand facili�es and programs to accommodate the growing demand for sub-acute care and short-

term rehabilita�on services in the community. 

• Op�mize opera�onal efficiency and effec�veness by streamlining workflows and integra�ng 

innova�ve technology solu�ons into the facility design. 

• Ensure regulatory compliance and safety standards to provide a secure environment conducive to 

pa�ent recovery and rehabilita�on. 

• Promote community engagement and partnership to enhance access to care and support 

popula�on health ini�a�ves in the surrounding area. 

• Sustain financial viability and growth by developing a sustainable business model that balances 

quality of care with fiscal responsibility. 

• Achieve a 30% minority spend to Diverse Suppliers for the project. 

The project will consist of mul�ple phases. Please use this list as your list of “phases” that require a Fee 

Proposal completed by phase – therefore a total of 3 cost proposals (bid forms) should be submi>ed. 

1. Preconstruc�on 

2. Ground-up expansion of new F wing 

3. Renova�on of exis�ng wins, A-1, A-2, B-1, B-2, D-1 and Central Core.  

 

Project Budget 

 

Program budget to include construc�on costs for the Crestview Health and Rehabilita�on Expansion 

project, to include new construc�on and renova�on, is an�cipated to be $33,500,000. 

 

Project Schedule  

 

Key milestone dates below indicate the best forecast at this �me and are subject to change: 

 

Awarded CM Firm Start Date Upon Contract execu�on firm shall be ready to 

begin work within (7) calendar days 

Document Design Service Dura�on August 2024 – January 2025 

CM Preconstruc�on  August 2024 – December 2024 

LDP Set  Early October 2024 

Design Development  November 2024 

Permit Set  December 2024 

Construc�on Documents January 2025 

Site & Civil Work Start Date  February 2025 

Target New Construc�on Start Date March 2025 



 

 

   

Target New Construc�on Comple�on Date  March 2026 

Renova�on Design Comple�on October 2025 

Target Renova�on Start Date  April 2026 

Target Renova�on Comple�on Date January 2028 

 

1.3 QualificaCons and ExperCse 

 

Grady Health System requires the successful Bidder to exhibit the highest standards of integrity and work 

ethics (e.g. confiden�ality, diligence, and professionalism). The Bidder shall have experience in providing 

similar scope of work in similar ins�tu�ons as described in this RFP.  The firm must have gained this 

experience as a result of being regularly engaged in the business of providing services in an acute health 

care/pa�ent and long-term care resident environment. 

 

Grady Health System (GHS) shall assess each Bidder’s response and whether in the opinion of GHS, the 

Bidder is capable of undertaking and comple�ng the scope of work delineated within this RFP in a 

sa�sfactory and �mely manner. GHS will award a contract only to a responsible Bidder that has the ability to 

successfully perform under the terms of this RFP. 

 

Vendor Registra�on 

All vendors are required to complete a Vendor Registra�on Applica�on through the GHS electronic vendor 

registra�on process once awarded a contract and all representa�ves must register prior to visi�ng any 

loca�on or department of the health system. All fees due are the responsibility of the awarded Vendor and 

their associates.  The registra�on allows GHS to manage the vendors supplying cri�cal services to the health 

system, profile of the vendors and all representa�ves that visit the health system. The electronic Vendor 

Registra�on Applica�on can be completed on the GHS website at h>ps://registersupplier.ghx.com   

 

1.4 EvaluaCon Criteria and Process  

 

The selec�on of the awardee to be engaged by GHS to accomplish the scope of work will be based on the 

following criteria that are u�lized by the Evalua�on Team. The Evalua�on Team is comprised of members of 

the GHS staff.   

• Demonstra�ng and Understanding of the Services  

• Previous Experience on Projects of Similar Nature/References  

• Management Plan 

• Cost Proposal  

• Diverse Subcontractor Supplier Plan 

• Incorpora�on of Environmental Sustainability Measures 

 

 

 

 

 

 

 

 

 

 

 



 

 

   

2.0 SCOPE OF WORK  

  

GHS intends to bring the Construc�on Management team into the process during the design phase of the 

project. The Construc�on Manager at Risk shall operate as a member of the Project Team that will be 

responsible for the successful delivery of the project. It is the intent of GHS to engage the team of Owner, 

Architect and Construc�on Manager early in the process to realize the full value of teamwork during pre-

construc�on as well as construc�on.  

 

The Construc�on Manager must be an organiza�on that has proven ability to provide sound technical 

consulta�on during the design stage of the project and to act as manager of construc�on in organizing and 

direc�ng construc�on ac�vi�es on a project of similar scope and complexity to this one. The Construc�on 

Manager shall be responsible for detailed construc�on cost es�mates and construc�on budget control. The 

Construc�on Manager shall also be responsible for review of design during the en�re process with a view 

towards early value engineering, lifecycle cos�ng, subcontractor coordina�on and phasing/scheduling, and 

direc�on of all other construc�on ac�vi�es. 

 

The Construc�on Manager must comply with the requirements of all applicable federal, state, and local 

laws. The Owner shall approve the awards of all construc�on subcontracts aTer evalua�on and 

considera�on of the recommenda�on of the Construc�on Manager. Prior to the commencement of 

construc�on phase services, the selected Construc�on Manager will propose for acceptance by GHS a 

Guaranteed Maximum Price (GMP) for all construc�on services. 

 

Preconstruc�on Services for this Program will commence immediately upon selec�on of the CM and will 

carry through the comple�on of Contract Documents and the procurement of all of Work for the en�re 

program. The Owner reserves the right to make reasonable changes to this schedule as program objec�ves 

require. 

 

PreconstrucCon Services 

A. Schedule and Logis�cs Plan Development 

The Construc�on Manager shall assist in the development of a Master Preconstruc�on Schedule beginning 

with the Schema�c Design and con�nuing through Contract Documents for each phase of the work. The 

Preconstruc�on effort will place significant emphasis on phasing and logis�cs planning, giving careful 

considera�on to areas of the facility that must remain open during construc�on. This effort will require full-

�me representa�on by the CM, including a>endance at design phase mee�ngs. 

 

The Preconstruc�on Schedule will iden�fy the responsibili�es among the members of the Project Team. Key 

milestones, including design phases, budget delivery dates, state and county submission and review dates, 

release of documents for bidding, and tenta�ve bid dates will be iden�fied. The schedule should iden�fy 

when architecturally significant Owner Furnished Equipment should be delivered to this project. 

 

The Construc�on Manager will assist in developing the schedule so that realis�c dates can be set and 

achieved. The Preconstruc�on Services Schedule will be distributed to all members of the Project Delivery 

Team and monitored on a regular basis during the Design review mee�ngs. This schedule will be the central 

tool used to ensure efficient execu�on of the design phase of the project, followed by a �mely construc�on 

start. 

 

The Construc�on Manager will prepare a precedent annotated Gan> chart with submission of each Budget 

Es�mate as outlined below. This schedule shall be updated with each submission package and shall reflect 



 

 

   

all previous revisions in the Budget Es�mates that affect the construc�on dura�on. The detail provided on 

the schedules should directly correspond to the budget line items. 

 

The Construc�on Manager shall develop a Master Construc�on Schedule beginning with the Construc�on 

Manager's mobiliza�on and ending with Project Comple�on and Occupancy. The baseline schedule shall be 

developed in concert with the Budget Es�mates and provide sufficient detail to clearly plot the cri�cal path 

and allow a complete logis�cal analysis. 

 

B. Document Review 

Design/Preconstruc�on Services review mee�ngs are to be held as required (2-4 �mes a month) during the 

design phase. Mee�ngs shall be held on the Crestview Health and Rehabilita�on Center campus. 

 

The Construc�on Manager shall provide the Project Team con�nual input regarding constructability, 

availability of materials and qualified trades, cost/benefit analyses for building systems, and 

budget/schedule impact as the overall design is developed. 

 

C. Budget/Es�mates 

The Budget Es�mates are to be developed for each phase area of opera�on / permit package as outlined 

below with a high degree of collabora�on with the en�re Project Team: 

 

• Budget Es�mate No.1: The Construc�on Manager shall prepare a Budget Es�mate based on the 

Schema�c Design drawings and specifica�ons. A detailed lis�ng of qualifica�ons and assump�ons 

shall be included with the Budget Es�mate Report. 

 

• Budget Es�mate No.2: Prior to the comple�on of the Construc�on Documents and at the owner's 

discre�on, the Construc�on Manager will be required to submit a GMP. All inconsistencies, 

qualifica�ons, line-item con�ngencies, and general assump�ons shall be represented with specific 

cost detail. 

 

It should be noted that Budget Es�mates will become the basis for the GMP at GHS discre�on. In addi�on 

to the Construc�on Manager's fee, the budget es�mates shall include a detailed breakdown of general 

condi�ons, supervision, equipment, etc. 

 

D. Value Engineering 

The Construc�on Manager shall submit a detailed list of value engineering op�ons and the associated 

es�mated costs along with the submission of each Budget Es�mate. The Construc�on Manager shall meet 

and work with the Project Team in the evalua�on of the various op�ons and incorporate selected op�ons 

into the Budget Es�mates. The Construc�on Manager shall par�cipate as a Project Team member in 

maximizing the project value for GHS. A high level of collabora�on will be required to incorporate this 

element in the design process. Cost value engineering is not to be an aTerthought of this ini�a�ve. 

 

ConstrucCon Phase 

A. Site Safety Management / Infec�on Control 

The Construc�on Manager shall collect and coordinate site-specific safety plans from each subcontractor. 

Set up procedures to hold all subcontractors accountable for mee�ng the safety requirements included 

within the Project Manual, and within their own Safety Plans. The Construc�on Manager shall also agree to 

abide by all Interim Life Safety Measures and Infec�on Control Policies currently in place by GHS.  

 

 



 

 

   

B. Construc�on Quality Management 

The Construc�on Manager shall monitor the work and report any non-conforming work to the Architect, 

make recommenda�ons, submit plans of correc�on to the Owner and Architect for review and approval, 

and implement plans for correc�on accordingly. 

 

C. Schedule 

Construc�on Manager shall no�fy owner on the week that a schedule varia�on occurs and shall manage 

the process to correct and recover any lost �me. A recovery schedule shall be developed and submi>ed to 

the Owner for review within two weeks. Construc�on Manager shall be responsible for the coordina�on of 

all schedules and work items. 

 

Construc�on Manager shall provide no less than monthly schedule updates clearly sta�ng the current 

projected end date, iden�fying all float, and showing all progress. In addi�on to the monthly schedule 

updates, during construc�on the Construc�on Manager will be required to provide six-week “look-ahead” 

schedules at each project team mee�ng. Construc�on Manager shall present updated labor analyses as 

appropriate, sta�ng whether manpower levels are adequate, and any plans of correc�on required. 

 

D. Construc�on Coordina�on and Supervision 

The Construc�on Manager shall provide coordina�on and supervision as required to coordinate the work of 

the sub-contractors with each other and with the ac�vi�es and responsibili�es of the Construc�on 

Manager, the Design Team, the Owner, and other contractors. The Construc�on Manager shall provide 

organiza�on, process, and on-site lines of authority to carry out the overall plan and achieve the cost, 

schedule, quality, and safety goals of the Owner. 

 

The Construc�on Manager shall route and document all communica�on to both Owner and the Architect.  

The Construc�on Manager shall immediately provide documented analysis of all facts and communica�ons 

rela�ng to all poten�al claims to GHS. The Construc�on Manager shall create and implement wri>en 

payment procedures for all contractors. The Construc�on Manager will be required to provide a Par�al 

Release of Lien from each subcontractor that was paid the previous month included with the monthly 

applica�on for payment.  The Construc�on Manager shall create and implement wri>en change order 

procedures in concert with the Owner’s con�ngencies and allowances. The Construc�on Manager shall 

develop and monitor an effec�ve system of cost control, reflec�ng current cost claims against the budget, 

and projec�ng costs to comple�on monthly. The Construc�on Manager shall receive all submi>al items 

from contractors and vendors, review them for general conformance with contract documents and the work 

plan, and shall forward them to the Architect with recommenda�on. The Construc�on Manager shall 

maintain current as-built and record documents at the site. The Construc�on Manager shall coordinate 

receipt, delivery, and unpacking of all Owner supplied materials that are not being received by the vendor 

or GHS. 

 

 

Owner Provided Services 

 

Grady Health System will contract separately for low voltage, audio visual, materials tes�ng, survey, 

commissioning, wayfinding, art consultant, and (poten�ally) medical equipment planning support services 

as required to implement the project. It is Grady’s intent to procure all design services necessary for the 

successful comple�on of this project. Please note any addi�onal design services your firm may offer. 

 

 

 



 

 

   

3.0 RFP SCHEDULE OF EVENTS 

 

The following Schedule of Events represents the Owner’s best es�mate of the schedule that will follow. The 

Owner reserves the right to adjust the schedule as the Owner deems necessary.  

 

RFP Issuance Monday July 8, 2024 

Pre-proposal Mee�ng  Friday, July 12, 2024 at 10:00am 

RFI’s Due Monday, July 15, 2024 

Response to RFI’s Friday, July 19, 2024  

RFP Proposal Due Date Friday, July 26, 2024 

Poten�al Interview Date(s)  Week of July 29, 2024 

Target Award Date Friday, August 2, 2024 

 

4.0 PROPOSAL FORMAT  

 

Provide one (1) electronic copy of proposal submi>ed to Sean Soares; sean.soares@bdrpartners.com, with 

copy to George Smith; GCSmith@gmh.edu.  

If you have already addressed these items within your Qualifica�ons Package please just indicate and 

reference document, �tle, date, and loca�on. We do not need you to send in informa�on already provided. 

This is an opportunity to update and/or edit informa�on accordingly to ensure you are providing relevant 

informa�on and previous experience that relates specifically to the Crestview Health and Rehabilita�on 

Expansion size and scope.  

1. Cover LeHer: Provide a statement of interest. Include name and number for the primary point of 

contact should your firm be selected. 

 

2. Company InformaCon: Provide basic company informa�on: Company name, address, indicate type 

of ownership, name of primary contact, telephone number, fax number, e-mail address, and 

company website (if available). Iden�fy the office from which project will be managed and this 

office’s proximity to the project site.  

a. Please disclose any ownership and/or rela�onships with Grady Health System.   

b. Disclose whether the proposing en�ty or any shareholder, member, partner, officer, or 

employee thereof, is presently a party to any pending li�ga�on or has received no�ce of 

any threatened `li�ga�on or claim directly or indirectly bearing on Grady Health System or 

the Fulton-DeKalb Hospital Authority.   

c. Disclose the name and �tle of any of Grady Health System’s and/or The Fulton-DeKalb 

Hospital Authority board members, officers, administra�on, employees, contracted 

employees or independent contractors that are employed by or affiliated with the Offeror’s 

organiza�on.   

 

3. Proposed Team OrganizaCon: Provide your project team’s organiza�on chart to Include all 

consul�ng firms and sub-consultants per the requirements of this RFP. 

a. Outline of proposed team to include any and all supplemental members you are proposing 

as part of your comprehensive team 

b. Include resumes for key personnel only 

 



 

 

   

4. Proposed Team QualificaCons and Similar Project Experience: Provide professional qualifica�ons 

and descrip�on of experience for proposed project team. Provide informa�on to support the 

following criteria:  

a. Define team member’s roles and responsibili�es 

b. Accredita�on types and levels of lead staff 

c. Clearly define and indicate specific team member experience with similar size and scope 

healthcare projects. Include: 

i. Project name, loca�on and dates during which services were performed.  

ii. Brief descrip�on of project and physical descrip�on (square footage, number of 

stories, site area). 

iii. Exact role team member performed on this project 

iv. Owner’s current contact informa�on 

d. Iden�fy how team member added value on each project example  

 

5. Project Approach: Provide a response to the following items, along with a descrip�on of any other 

concepts or quali�es that differen�ate your firm’s approach to the project: 

a. Explain your approach to construc�on management specific to Crestview Health and 

Rehabilita�on Expansion project. Timeline is cri�cal, please touch on your approach to 

ensuring your firm can meet the �meline and offer any insight or ideas around ways to 

expedite. 

b. What unique understanding of similar projects will enable you to provide the best phasing 

plan, coordina�on, and schedule? 

c. What is your approach to managing quality, safety, and communica�on on a jobsite and 

externally? 

d. Given that there is the chance that there will be mul�ple projects going on at any one �me, 

how will your team manage the mul�ple projects? 

e. Provide informa�on on Sustainability efforts to include previously incorporated measures 

and best prac�ces for projects with similar size and scope. Iden�fy specific areas of 

opportunity related to the Crestview Health and Rehabilita�on Expansion project. 

f. Outline your approach to ensuring minority and diverse business enterprise par�cipa�on. 

i. Tier I and Tier II spend is counted towards the supplier diversity goal  

1. Tier I is defined as the supplier geYng paid directly from Grady, oTen 

referred to as the Prime 

g. What unique understanding of similar healthcare projects will enable you to provide cost-

saving ideas for incorpora�ng state-of-the-art design within an exis�ng hospital 

environment? Be specific to the size and scope of the Crestview Health and Rehabilita�on 

Expansion project.  

h. Describe examples within the past two years of strategies that your firm has employed to 

help Owners lower the cost of similar capital projects? Be specific as it relates to the scope 

of the Crestview Health and Rehabilita�on Expansion project.  

 

6. Project LogisCcs Plan & Schedule 

a. Based on the informa�on given, provide your recommended phasing logis�cs plan and 

schedule. Include any ideas you have to help make the project(s) go smoothly. 

 

7. Value ProposiCon 

a. Descrip�on of why this team is best suited to the project and what skillset or approach 

differen�ates this team from other construc�on management firms.  



 

 

   

8. Proposed Fee: Provide a fee for each phase outlined in this RFP. There should be a total of 3 forms 

submi>ed within your response. Appendix E - Bid Form is included and should be filled out 

accordingly. Please provide an Excel version of each completed Proposal Form as part of your 

response.  

 

8. RFP Project Documents 

a. APPENDIX A: AUTHORIZATION FORM  

b. APPENDIX B: CONTRACTOR WORK REQUIREMENTS  

c. APPENDIX C: SUPPLIER DIVERSITY 

d. APPENDIX C-1: BUSINESS IDENTIFICATION AND NONDISCRIMINATION 

e. APPENDIX C-2: SUPPLIER DIVERSITY DEFINITIONS 

f. APPENDIX C-3: SUPPLIER DIVERSITY PLAN 

g. APPENDIX C-4: DIVERSE SUPPLIER SUBCONTRACTING PLAN (PROGRAM MANAGEMENT) 

h. APPENDIX C-5:  CERTIFICATION OF EFFORTS 

i. APPENDIX C-6:  STATEMENT OF INTENT 

j. APPENDIX D:  INTENT TO SUBMIT 

k. APPENDIX E:  BID FORM 

l. APPENDIX E-1: BID FORM (LIVE FILE) 

 

SubmiHal of QuesCons or ClarificaCons: Ques�ons about any aspect of the RFP, or the project, shall be 

submi>ed in-wri�ng via e-mail by July 15, 2024 to: Sean Soares; sean.soares@bdrpartners.com, and copy to 

George Smith; GCSmith@gmh.edu. 

 

RFP electronic response submiHals are to be received no later than 4:00 PM EST, July 26, 2024. 

Hard copies are not required for this submission. 

 

Please limit your submi>al to no more than 40 single sided (20 double-sided) 8.5”x11” pages, with 11 pt. 

minimum font size. Appendices do not count towards the requested page limit count.  

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

   

5.0 SUPPLIER DIVERSITY  

Diverse Business Enterprise UClizaCon  

It is an overall objec�ve of GHS to encourage involvement by Diverse Business Enterprises as contractors and 

suppliers in business ac�vi�es generated by GHS, while assuring that such ac�vi�es will be conducted in 

accordance with all applicable laws.  It is the declared policy and intent of GHS to strive to maximize 

par�cipa�on of Diverse Business Enterprises through all business contrac�ng opportuni�es. GHS is 

commi>ed to ensuring that Diverse Business Enterprises are given every opportunity to par�cipate in 

contrac�ng opportuni�es. 

In adherence to GHS’s commitment to Supplier Diversity, Solicitors of a GHS contract must clearly as defined 

by GHS herein, demonstrate good faith effort to achieve the Supplier Diversity goal set forth. By the 

documenta�on of Direct Tier II goods and/or services to be purchased from Diverse Business Enterprises 

cer�fied by one (1) or more of the third party cer�fica�on agencies recognized by GHS. Such spend with 

Diverse Business Enterprises will be monitored. In connec�on with such monitoring, Contracted GHS 

Suppliers will be required to report Diverse Supplier Spend to GHS monthly in a manner in GHS's sole 

discre�on. In addi�on, a copy of reported Diverse Supplier spend, must be a>ached with the submission of 

any invoices to GHS. Failure to demonstrate the defined Good Faith Effort to achieve GHS’s Supplier Diversity 

goal, objec�ves, or to report in a manner prescribed by GHS, shall be a material breach of any controlling 

contract between GHS and Contractor or vendor. 

GHS prohibits discrimina�on on the basis of race, color, gender, religion, na�onal origin, or disability in 

connec�on with employment of any person, or the award of any contract.  GHS will provide equal 

opportuni�es without regard to race, color, gender, religion, na�onal origin, or disability, by requiring that 

any vendor doing business with GHS provide equal opportunity to persons and businesses employed by, or 

contrac�ng with the supplier of products and services to GHS. 

 

The Supplier Diversity Goal for this Solicita�on is 30% of the total contract value 

 

GHS® expects that the policies, programs and prac�ces of its vendors/Contractors are carried out in an 

equitable fashion and that Cer�fied Diverse Business Enterprises are afforded an equitable opportunity to 

share in contract/subcontract opportuni�es.   

Vendors interested in doing business with GHS® are required to sign the Certification below and complete 

the Contract Compliance Section in its entirety and submit it with their bid response.   

 

SUPPLIER DIVERSITY PLAN 

In addi�on to the BID submission requirements, each vendor must submit a Supplier Diversity Plan 

(Appendix C) with their BID.  The respondent must outline a plan of ac�on to encourage and achieve 

par�cipa�on by CERTIFIED DIVERSE BUSINESS ENTERPRISES as it relates to this RFP.    

 

Required Forms and Economic Opportunity Plan Statement: 

In order for the bid package to be considered complete, Bidders must submit the following completed 

documents included in this RFP package. 



 

 

   

 

These documents are considered a part of and should be submiHed with the Bid.  Failure to provide the 

informaCon on the part of the Bidder will result in the bid being determined non-responsive. 

  

Vendors uClizing a joint venture partner, subcontractor or consultant will be required to submit a 

monthly uClizaCon report, formaHed to GHS® specificaCons.  No changes or subsCtuCons may be made to 

this Supplier Diversity SecCon without the wriHen consent from an authorized GHS® representaCve.  

Request for changes/subsCtuCons by the Vendor must be made to GHS® in wriCng to include reason for 

the change, how the contract will be impacted, dollar amount and any other perCnent informaCon.   

Vendor shall comply with the submiHed plan, unless a wriHen approval from an authorized GHS® 

representaCve has been received. 

 

Gray Health System contact informa�on for Supplier Diversity and Equity can be found here: 

Crystal King 

Director, Supplier Diversity and Equity 

404.616.4507 

caking@gmh.edu 

 

Clovice Vaughn 

Manager, Supplier Diversity and Equity 

404.616.2662 

civaughn@gmh.edu 

 

These individuals should be u�lized as a resource to aid in your efforts when developing your supplier 

diversity plan and can be used as a resource to enhance the cer�fied diverse business enterprise 

par�cipa�on. 

Resources and websites to u�lize: 

• Black Architects - STATES - Directory of African American Architects (blackarchitect.us) 

• City of Atlanta - Supplier Diversity Management System (gob2g.com) 

• Georgia GDOT - Oracle BI Interac�ve Dashboards - Directory of Prequalified Contractors (ga.gov) 

• MARTA - Supplier Diversity Management Program (diversitysoTware.com) 

• Fulton County - Compliance and Cer�fica�on Online System - Fulton County, GA 

(diversitycompliance.com) 

 

 

6.0 PROCESS FOR SELECTION 

 
Admissibility 

Appendix D Must be completed (filled out) and submiHed to GHS-FD at the Pre-bid 

MeeCng. 

 

To be admissible, a bid must adhere to the requirements and content for submissions 

outlined in this RFP. Failure to adhere to this format may eliminate the bid from any further 

considera�on, as determined at the sole discre�on of GHS-FD. 

 



 

 

   

Furthermore, bids from bidders who are currently debarred by Grady Health  

System, by any local jurisdic�on or agency, and/or involved in any li�ga�on with The Grady 

Memorial Hospital Corpora�on or Grady Health System will not be considered admissible. 

 

Analysis of Bids & Award 

• Bids will not be opened publicly.  All par�es submiYng bids will be no�fied in wri�ng of the 

results of their submission. 

• GHS will not consider any excep�ons, exclusions, and/or clarifica�ons.  The bid proposal will 

be considered for comple�ng services per scope of work described in this RFP. 

• In evalua�ng bids the selec�on will be based on determina�on of Responsibility and a 

determina�on of Responsiveness. 

• GHS-FD reserves the unqualified right to request addi�onal informa�on or mee�ngs with any 

architect to visit previous or current project sites, or to visit their premises, if deemed 

necessary to arrive at a fully informed decision. 

• The award will be to the responsible and responsive bidder whose bid conforms to all 

material specifica�ons, terms and condi�ons as set forth in the bid, with the lowest price, 

provided his/her bid is reasonable and is to the interest of GHS to accept it.  No bid shall be 

considered for award if the bid is not responsive to the essen�al requirements of the 

solicita�on or is submi>ed by a non-responsive bidder. 

• Protest:  A formal wri>en protest form can be obtained by contac�ng the Office of the 

Contrac�ng Officer at 404-616-0450. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

   

Appendix A: AuthorizaCon/CerCficaCon Form 

 

 

 

 
Firm: 

 

 

 

 

 

To whom it may concern:  

 

 

 

This is to cer�fy that: 

 

NAME:   TITLE:  SIGNATURE: 

 

                                 

 

 

Is/are authorized to sign all bid documents and, if the firm is selected, the contract for this  

assignment. 

 

Cer�fies that he/she has read, understands and agrees to be bound by the terms and condi�ons of the Request for 

Proposals. 

 

By: 

 

NAME:      

 

TITLE:      

 

PHONE: (    )     

 

SIGNATURE:     DATE:    _______________________       

 

 

Note:  this form may, at the firm’s discre�on, be replaced by another document to the same effect.  

 

 

 

 

 

 

 

 

 

 

 



 

 

   

Appendix B:  Contractor Work and Permit Requirements 
 

PROJECT NAME: CRESTVIEW      PROJECT NO.   Q2024017 

AREA:  ATLANTA, GA     PROJECT MANAGER: SEAN SOARES 
 

Hospitality Program: Quality care for our patients is the key component in everything we do.  Our Hospitality Program is centered around the values 

of safety, service, friendliness, helpfulness, courtesy, communications, response, privacy, dignity, respect, listening and professionalism.  The purpose 

of this pledge is to let you know, for your acknowledgement, that everyone working in Grady Hospital has a stake in quality patient care, patient 

comfort and patient safety.  By supporting these values, you will have a direct impact on our patients. 

 

BADGE AND PERMITS 

Obtain Vendor Badge (must present valid ID and Project No. from Plant 

Operations Customer Service).  A TB Skin Test (PPD) is required if on site 

for three or more days.  PPDs may be obtained through GHS Employee 

Health Services (15A) at the expense of the contracting company.  Area 

work/burn permits and utilities shutdown requests are secured prior 

to starting work. 

 

INFECTION CONTROL 

All extra materials, debris, and trash are to be removed before moving to the 

next area or at the end of the day.  No eating or drinking in hospital occupied 

work areas.  All evidence of eating or breaks taken on a secured construction 

site must be removed before end of day.  Maintain appropriate construction 

barriers. 

INSURANCE 

Vendor must have proof of liability and workman’s compensation 

insurance on site. 

 

SHUTDOWNS 

No Mechanical or electrical systems may be shutdown or turned off for any 

reason without the GHS Project Manager and Facilities Management’s 

assistance.  Plan your work so that seven (7) calendar days notice can be 

given for all shutdowns.  Request for Utilities Shutdown Permit required. 

 

FIRE SAFETY 

Communicate to the FCC, ext. 5-3956, the area where you will be working: 

7 A, B, C. etc.  Approved barriers must be in place prior to beginning work.  

Safety and/or the GHS Project Manager must approve temporary 

barriers. 

 

CEILING TILES 

Replace all ceiling tiles by the end of the day, even if work is not completed.  

Ceiling or ceiling tile removal for access to work or inspection will be tagged 

with the project permit number, GHS Project Manager’s name and contact 

number.  Damaged or discolored tiles should be noted before the project 

begins, or the contractor will be held responsible.  Ceilings that are out for 

long periods of time must have protection or approval from Epidemiology/ 

Safety to protect patient’s health and welfare. 

 

FIRESTOP 

Cover all wall or slab holes with temporary covers to maintain 

compartment integrity.  After task completed, penetrations must be 

permanently sealed with Fire Stop.  Communicate to GHS Project 

Manager any penetrations and/or repairs.  The GHS Project Manager 

and/or Safety must inspect all patched penetrations prior to covering. 

 

SAFTEY 

Contractors are to provide fully charged, with pull pin seal, approved (must 

have a current inspection/service tag) fire extinguishers in the construction 

areas.  Be conscious of all signage and surroundings. Do not obstruct 

hallways and corridors.  Keep doors closed to mechanical spaces 

construction areas.  All clothing must meet OSHA requirements. 

 

 

SMOKING 

No smoking on premises.  Use dedicated smoking areas outside of 

building. 

CUTTING & CORING 

Observer to be posted to watch “blind side” of cutting, if coring, or if 

demolition is to be done. 

 

COMMUNICATION DEVICES 

Use of cell phones prohibited throughout the hospital.  Cellular 

telephones and 2-way radios may cause electromagnetic interference 

affecting life support and other critical equipment.  Vulnerable, sensitive 

areas have signage restricting radio-transmitting devices within that 

vicinity. 

 

SECURITY AND STORAGE 

Immediate work area secured to keep all others out.  Secure all equipment 

when not in use or attended.  Work with GHS Facility Development if project 

storage space is needed for overnight, or any length of time.  Stairwell travel 

should allow re-entry every 5th floor, if some stairwell doors are found to be 

locked.  Assigned access cards and keys are for the contractor’s use only.  No 

“piggy-backing” is allowed.  All assigned keys must be turned over to the 

foreman/project manager at the end of the day. 

 

HOUSEKEEPING 

Do not obstruct hallways and corridors.  Keep doors closed to mechanical 

spaces and construction area.  The construction area shall be kept in a 

neat condition at all times.  Combustible boxes and scrap materials shall 

be disposed of daily.  Provisions shall be made to avoid the tracking of 

dust outside of the construction area.  No refuge is to be left at any entry.  

Contractors will not use hospital equipment to clean up their projects. 

 

UTILITIES 

All company owned equipment (power cords, etc.) must be inspected and 

approved by Safety/GHS Electrical Department prior to use.  When using 

electrical equipment, a GFCI will be used. 

 



 

 

   

PARKING 

The GHS-PM will designate available parking areas for contractor 

employees.  Parking space at GHS is limited and workers may be required 

to park some distance from their work place.  Violation of this 

requirement will result in towing of the vehicle at the owner’s expense. 

_____________________________________________________ 

ELEVATORS 

Contractors shall move material in an elevator specifically designated by 

GHS-PM.  This elevator shall be designated the “Construction” elevator.  

The contractors are required to vertically migrate through the building 

using the stairs or construction elevators. 

HAZARDOUS MATERIALS 

Before starting any work within GHS, conformation must come from the 

Asbestos Coordinator, Tyrone Williams (x5-9650), that the area is free of 

Asbestos Containing Material (ACM).  ACM or presumed ACM is regulated 

by the Environmental Protection Agency (EPA) and must not be disturbed by 

non-asbestos abatement contractors.  Work through project managers to 

insure compliance.  No flammable storage on site.  The Fire Command 

Center (FCC) and the Safety Department must be aware of all flammable 

products brought into Grady needed for task.  Material Safety Data Sheets 

must be made available upon request, for contractor supplied products and 

materials.  

OPEN FLAMES/HOT WORK 

Open flames of any kind require a burn permit obtained through the GHS 

Project Manager.  This also applies to cutting and welding forms.  A recent 

inspected and approved “ABC” fire extinguisher shall be kept at the work 

site at all times.  Approved barriers are required for arc-welding. 

 

SCHEDULING 

Any work needing to be performed outside of regular hours (0700-1700) or 

on weekends, must be pre-scheduled (requested in writing) through the GHS 

Project Manger one week in advance.  Any secured areas, (i.e. 4th and 13th 

floors or locked offices), will not allow access and will need to be scheduled 

48 hours in advance for work to be done in these areas. 

 

SMOKE DETECTORS 

A network of smoke detectors protects Grady, which send a signal to the 

Fire Command Center (FCC).  Dust, fumes, smoke, water and heat can set 

off the detectors.  Plan your work so that seven- (7) days notice can be 

given to temporally take the smoke detectors out of service in the 

construction area.  Request for Utilities Shutdown Permit required.  Plant 

Operations may temporarily disconnect smoke alarms. 

 

OCCUPIED AREAS 

It is expected that contractor employees working in occupied areas, 

including, corridors, be sensitive to patients, staff and the public.  Yelling, 

foul language, dirt and debris without barricades, unattended ladders, 

toolboxes and materials are not permitted. 

 

 

STANDARDS OF CONDUCT 

Use dedicated elevators for the transportation of equipment.  Always 

yield to Grady patients, staff and daily business.  Follow GHS directives 

during emergency responses and drills.  Use of profane and abusive 

language is prohibited.  No profane or derogatory verbiage on apparel.  

Keeping volume down on radios is required.  

TOILETS 

Contractor personnel shall only utilize staff toilets as directed by your 

Supervisor.  It is expected that use of toilets by contractor personnel will not 

result in any additional cleaning requirements. 

 

GHS TELEPHONE NUMBERS 

Frequently used numbers inside GHS: 

GHS Plant Operations/Facility Management:  5-3960 

GHS Facilities Development:  5-4291 

Compliance Coordinator:  Jinx Rainwater:  5-5291 

Safety Office:  5-5356 

Plant Operations:  Duty Engineer:  404-837-0005 

GHS Emergency:  911# 

Cardiac Arrest:  5-5555 

Fire Commander Center:  5-3956 

Housekeeping:  5-4065 

 

INTERIM LIFE SAFETY MEASURES 

These are a series of administrative actions that must be taken to compensate 

for construction deficiencies or activities.  They include: 

1. Ensuring that exits provide free and unobstructed egress. 

2. Ensuring free and unobstructed access to emergency 

departments. 

3. Ensuring that fire alarm, detection, and suppression systems are 

not impaired. 

4. Ensuring that temporary construction partitions are smoke tight 

and non-combustible. 

5. Providing additional fire-fighting equipment and personnel 

training. 

6. Prohibiting smoking in or near construction areas. 

7. Reducing flammable loads through revision of storage, 

housekeeping, and debris removal practices. 

8. Conducting additional fire drill(s) each quarter. 

9. Increasing hazard surveillance of buildings, grounds and 

equipment. 

10. Training personnel when structural features are compromised. 

11. Conducting organization wide safety programs to ensure 

awareness of hazards. 

FIRE SAFETY MEASURES:  In the event of a fire, the following steps should be taken: 

Rescue anyone in immediate danger. 

Alert/alarm by activating the nearest pull station (typically located at most stairwells or proximal to elevator lobbies). 

Contain the fire by closing doors, windows and turning off fans 

Extinguish (Pull the pin,  Aim at the base of the fire, Squeeze the trigger and Spray in a sweeping motion) the fire as time allows, and continue to 

evacuate. 

CONCURRENCE:  I HAVE READ, UNDERSTAND AND PLEDGE TO SUPPORT PATIENT CARE AS OUTLINED ABOVE.  I UNDERSTAND FAILURE TO COMPLY 

WITH THESE REQUIREMENTS CAN RESULT IN DISMISSAL FROM THE PREMISES. 

 

SIGNATURE / FIRM:          DATE:    

 



 

 

   

APPENDIX C 

CONTRACT COMPIANCE CERTIFICATION 

 

 

 

 

CERTIFICATION : 

 

I cer�fy that the statements made by me in this Contract Compliance Sec�on are complete and true to the 

best of my knowledge and belief and are made in good faith.  I understand that if I knowingly make any 

misstatements of facts, I am subject to debarment from par�cipa�on in future GHS® contrac�ng 

opportuni�es, held liable for breach of contract and subject to the enforcement of any remedies available 

under the contract or as a ma>er of contract law.  I agree that no changes shall be made to this sec�on 

without the wri>en consent of GHS®. 

 

 

Authorized Representa�ve Signature    

    

 

       Title:        

 

 

 

Authorized Representa�ve Printed Name   

  

 

       Date:        

   

 

  



 

 

   

APPENDIX C-1:  BUSINESS IDENTIFICATION AND NONDISCRIMINATION 
(TO BE SUBMITTED WITH QUALIFICATIONS) 

 

Part I – Business Iden�fica�on (defini�ons on Appendix C-2).   Please indicate if your company qualifies as one of the business 

designa�ons below: 

                    Yes No 

Small Business 

If yes, please check the following reason(s) that apply: 

____Less than 100 Employees      ____Less than $1,000,000.00 in gross annual receipts 

  

Minority Business Enterprise 

If yes, please indicate the percentage of minori�es who own, control or operate your company: 

 

African American % Asian American % 

Hispanic/La�no % Pacific Islander % 

Na�ve American % Other % 

   

  

FEMALE BUSINESS ENTERPRISE 

If yes, please indicate the percentage of women who own, control or operate your company: 

____% 

  

LOCAL SMALL BUSINESS 

If yes, please indicate in which county your company is located? 

____DeKalb      ____Fulton      _____Business loca�on in both coun�es      ____Other 

  

ARE YOU RESPONDING AS A CONSULTANT?   

IS YOUR COMPANY CERTIFIED AS ONE OF THE BUSINESS DESIGNATIONS ABOVE? 

If yes, please give the cer�fying agency and include a copy of your current cer�fica�on with your proposal 

response. 

 

  

Total percent of par�cipa�on by one of the above listed designa�ons ________% 

 

PART II - NONDISCRIMINATION POLICIES AND PROCEDURES 

 Yes No 

Are you an individual and do not employ anyone? 

If yes, you do not need to complete the remainder of the ques�ons. 

  

Does your company have an Equal Employment Opportunity/Affirma�ve Ac�on statement posted on company 

bulle�n boards? 

  

Do you no�fy all recruitment sources in wri�ng of your company’s Equal Employment Opportunity/Affirma�ve 

Ac�on employment policy? 

  

Do your company adver�sements contain a wri>en statement that you are an Equal Employment 

Opportunity/Affirma�ve Ac�on employer? 

  

Do you belong to any unions? 

If yes, have you no�fied each union in wri�ng of your commitments to non-discrimina�on? 

  

Does your company have a collec�ve bargaining agreement with workers? 

If yes, do the collec�ve bargaining agreements contain non-discrimina�on clauses and/or your Equal Employment 

Opportunity policy covering all workers? 

  

Does your company, at least annually, maintain a wri>en record of and review the Equal Employment Opportunity 

policy and Affirma�on Ac�on obliga�ons with all employees including those having any responsibility for 

employment decisions? 

  

Do you conduct, at least annually, an inventory and evalua�on of minority and female personnel for promo�onal 

opportuni�es and encourage these employees to seek, train and prepare for such opportuni�es?  

  

Do you conduct, at least annually, a review, of all supervisors’ adherence to and performance under the vendors, 

and contractor’s Equal Employment Opportunity policies and Affirma�ve Ac�on obliga�ons? 

  

Is there a person in your company who is responsible for Equal Employment Opportunity? If yes, please give name, 

phone and email address. 

 

  

                     

Please explain any no answers, use addi�onal paper as necessary: 

                    

Authorized Representa�ve Signature:        Date:    ___________________



 

   

APPENDIX C-2:  SUPPLIER DIVERSITY DEFINITIONS 

 

(M/WBE) NaConal Minority Supplier Development Council:  A minority-owned business is a for-profit 

enterprise, regardless of size, physically located in the United States or its trust territories, which is 51% 

owned, operated and controlled by minority group members, defined from the following:   

Asian-Indian  - A U.S. ci�zen whose origins are from India, Pakistan or Bangladesh. 

Asian-Pacific -A U.S. ci�zen whose origins are from Japan, China, Indonesia, Malaysia, Taiwan, Korea, 

Vietnam, Laos, Cambodia, the Philippines, Thailand, Samoa, Guam, the U.S. Trust Territories of the 

Pacific or the Northern Marianas. 

African American - A U.S. ci�zen having origins in any of the Black racial groups of Africa. 

Hispanic - A U.S. ci�zen of Hispanic heritage, from any of the Spanish-speaking areas of the following 

regions: Mexico, Central America, South America or the Caribbean Basin only.  

Na�ve American - A person who is an American Indian, Eskimo, Aleut or Na�ve Hawaiian, and regarded 

as such by the community of which the person claims to be a part. 

(WBE) Women’s Business Enterprise NaConal Council:   A Woman-Owned Business Enterprise is an 

independent business concern that is at least 51% owned and controlled by one or more women who 

are U.S. ci�zens or Legal Resident Aliens; whose business forma�on and principal place of business are in 

the US or its territories; and whose management and daily opera�on is controlled by one or more of the 

women owners. 

(LGBTBE) NaConal Gay and Lesbian Chamber of Commerce: Includes businesses physically located in the 

United States or its trust territories that are at least 51 percent unconditionally owned and operated by at 

least one lesbian, gay, bisexual and/or transgender (LGBT ) person or persons who are either U.S. citizens or 

lawful permanent residents. In addition, they must exercise independence from any non-LGBT business 

enterprise. 

(VBE) Veteran-Owned Business - A small business that is at least 51% owned, operated and controlled by 

one or more veterans. 

(DVBE) Service-Disabled Veteran-Owned Business - A small business that is at least 51% owned, operated 

and controlled by one or more veterans with a service-connected disability. 

          

U.S. Small Business AdministraCon:   

(DBE) Small Disadvantaged Business - A small business that is at least 51 percent owned, operated and 

controlled by one or more individuals who are both socially and economically disadvantaged. 

HUBZone Business - A small business opera�ng in a "Historically Underu�lized Business Zone." HUB 

zones are defined at h>p://map.sba.gov/hubzone/init.asp 

 

 

 



 

   

APPENDIX C-3:  SUPPLIER DIVERSITY PLAN 

(TO BE SUBMITTED WITH BID) 

 

Present Commitment:  Offeror shall submit its present commitment and business plan to facilitate and 

promote the par�cipa�on of Diverse Suppliers by the comple�on of Appendix C-4 in its en�rety. Diverse 

Business Enterprises u�lized as Tier II contractors and suppliers must be cer�fied by one or more of the 

3rd Party Cer�fica�on Agencies recognized by GHS.  

 

Post-award performance: The specific, measurable performance criteria included in the Proposal for 

present commitment to Diverse Suppliers shall, subject to nego�a�on and mutual consent, become part 

of the awarded contract as specific, measurable requirements of vendor performance for the dura�on of 

the contract. Such spend with Diverse Business Enterprises will be monitored. In connec�on with such 

monitoring Vendor will be required to report to GHS monthly, in a manner in GHS's sole discre�on, all 

direct and/or indirect cer�fied spend with Diverse Business Enterprises. 

SUPPLIER DIVERSITY CERTIFICATION: 

I cer�fy that the statements made by me in this Supplier Diversity Sec�on are complete and true to the 

best of my knowledge and belief, and are made in good faith.  I understand that if I knowingly make any 

misstatements of facts, I am subject to disqualifica�on and debarment from par�cipa�on in future GHS 

contrac�ng opportuni�es, held liable for breach of contract and subject to the enforcement of any 

remedies available under the contract or as a ma>er of contract law.  I agree that no changes shall be 

made to this sec�on without the wri>en consent of GHS. 

 

Authorized Representa�ve Signature 

 

 

_____________________________      _____________________ 

Title                                                         Date 

 

 

 

 

 

 

 

 



 

   

APPENDIX C-4: DIVERSE SUPPLIER SUBCONTRACTING PLAN (PROGRAM MANAGEMENT) 

(TO BE SUBMITTED WITH BID)- SUPPLIER DIVERSITY 

The following are ques�ons concerning the efforts your company will make to ensure that Diverse Supplier’s will 

have an equitable opportunity to compete for lower �er subcontracts associated with the Grady Health System 

agreement: 

 

What product/service areas do you envision the inclusion of Diverse Suppliers and how is this determined? 

             

        

 

How are Diverse Supplier capabili�es determined by your company?      

             

How will you ensure the maximum possible inclusion of Diverse Suppliers in all of your purchasing solicita�ons (i.e. 

Request for Proposals, Request for Informa�on, and Request for Quotes, etc.)?     

             

      

 

How will your company ensure that Diverse Suppliers are made aware of upcoming subcontrac�ng opportuni�es and 

how will you prepare them to respond appropriately?       

             

       

 

How will you monitor your company’s Diverse Supplier subcontrac�ng performance to this agreement and make 

any adjustments to achieve the subcontrac�ng plan goals?       

            

 

Will your Diverse Supplier subcontracCng administrator: 

  

Yes / No 

 

 Develop and maintain bidders’ lists of Diverse Suppliers from all possible sources 

 

 Oversee the establishment and maintenance of your company’s contract and subcontract award records 

associated with this Grady Health System agreement? 

 

 Conduct or arrange the training of your company’s purchasing personnel on the Grady Health System 

agreement goals and processes to achieve this goal? 

 

 Review purchasing solicita�on documents to remove statements, clauses, etc. which may tend to prohibit 

Diverse Supplier par�cipa�on 

 

 Screen proposed purchasing solicita�on documents for subcontrac�ng opportuni�es and implement 

appropriate procurement policies and procedures to improve and increase opportuni�es to Diverse 

Suppliers 

 

 Introduce Diverse Suppliers to company purchasing personnel based on commodity or service in which 

these vendors may have a mutual or poten�al concern 

 

 Maintain records demonstra�ng that procedures have been adopted and implemented to comply with the 

repor�ng requirements and supplier diversity goals within the Grady Health System 

 

 Prepare and submit monthly, required Diverse Supplier reports to Grady Health System?                                                              
  

 



 

   

DIVERSE SUPPLIER SUBCONTRACTING PLAN (DSSP) PG.2 

(PROPOSED DSSP PLAN TO BE SUBMITTED WITH BID, FINAL PLAN TO BE PRESENTED AT SCHEDULE OF VALUES MEETING) 

In adherence to GHS’s commitment to Supplier Diversity, GHS suppliers must clearly as defined herein, 

demonstrate good faith e-ort to achieve the 30% Supplier Diversity goal set forth by documenting the Tier II direct 

goods and/or services to be purchased from Diverse Business Enterprises certified by one or more of the 3rd party 

certification agencies recognized by GHS. Such spend with Diverse Business Enterprises will be monitored. In 

connection with such monitoring Contracted GHS Suppliers will be required to report to GHS monthly, in a manner 

in GHS's sole discretion, all direct spend with Certified Diverse Business Enterprises.  

 

Company Name:                                             Agreement Term:      

GHS Business Unit:                         GHS Business Unit Contact Name:    

Phone Number:       Vendor Contact e-mail:     

 

Description of goods/services provided under this primary agreement (include name of project if applicable):   

             

              

Who will be responsible for coordinating your company’s Diverse Supplier subcontracting activities during the period of 

this contract? 

Name/Title:       Company:     

Address:        Phone:      

Fax:        E-Mail Address:     

 

State the total dollar value planned to be subcontracted associated with this GHS agreement: 

             

 

Please list all of the GHS Accepted 3rd Party Certified Diverse Suppliers you have identified that will serve as Direct 

Tier 2 Subcontractors associated with this GHS project and the projected spend amounts with each company: 

Vendor Name Address Contact Phone Email Certification Type Business 

Classification 

(Product/Service) 

Direct Projected 

Sped in Dollars 

Direct Projected 

Spend by 

Percentage 

         

         

         

         

         

 

Submitted by: 

 

_______________________________   _______________________________ 

Authorized Representative Signature   Title 

 

_______________________________ 

Date         

      

APPENDIX C-5: CERTIFICATION OF EFFORTS 



 

   

(TO BE SUBMITTED WITH BID) 

 

Vendor:    _________________________ ______ 

RFP Name:    _______________________________  RFP Number: ____________________ 

I cer�fy that the following efforts were made to achieve Cer�fied Diverse Supplier par�cipa�on. 

a) Provided wri>en no�ces to cer�fied diverse business enterprises who have the capability to perform the work of the 

contract or to provide the service __Yes  __ No 

b) Direct mailing, electronic mailing, facsimile or telephone requests __Yes  __No 

c) Provided interested cer�fied diverse business enterprises with adequate informa�on about plans, requirements and 

specifica�ons of the contract in a �mely manner to assist them in responding to a solicita�on __Yes  __No 

d) Allowed cer�fied diverse business enterprises the opportunity to review specifica�ons, blue prints and all other RFP 

related items at no charge, and allowed sufficient �me for review prior to the bid deadline __Yes  __No 

e) Acted in good faith with interested cer�fied diverse business enterprises, and did not reject cer�fied diverse business 

enterprises as unqualified or unacceptable without sound reasons based on a thorough inves�ga�on of their 

capabili�es __Yes  __No 

f) Did not impose unrealis�c condi�ons of performance on cer�fied diverse business enterprises seeking subcontrac�ng 

opportuni�es __Yes  __No 

g) Addi�onally, I contacted the referenced cer�fied diverse business enterprises and requested a bid.  The responses I 

received were as follows: 

 

 

Name and Address of 

cerCfied diverse 

business enterprises 

 

Type of work and 

Contract Items, 

Supplies or Services to 

be Performed 

 

Response 

 

Reason for Not 

AccepCng Bid 

 

 

 

   

 

 

   

 

 

   

(if addi�onal space is required this form may be duplicated) 

If applicable, please complete the following: 

I hereby cer�fy that cer�fied diverse business enterprises were “Unavailable” or “Unqualified” to submit bids to provide goods 

and services for this RFP response.  I further cer�fy that efforts have been made to establish “Joint Ventures”, and said en��es 

were also unavailable at this �me. 

Reasons for the “Unavailability” or being determined “Unqualified”; 

 

Submi>ed by: 

_______________________________   _______________________________ 

Authorized Representa�ve Signature   Title 

______________________________ 

Date 



 

 

     

APPENDIX C-6* 

STATEMENT OF INTENT 

TO BE COMPLETED BY ALL KNOWN JOINT VENTURE PARTNERS/ SUBCONTRACTORS/CONSULTANTS 

(TO BE SUBMITTED AT SCHEDULE OF VALUES MEETING) 

 

Vendor:   _______________________________ 

 

RFP Name:   _______________________________   RFP Number: ____________________ 

 

 

_____________________________________________________ agrees to enter into a contractual  agreement with 

                                     Prime Contractor 

_____________________________________________________, who will provide the following goods/services 

               Joint Venture Partner/Subcontractor/Consultant 

 

in connec�on with the above referenced RFP as a cer�fied diverse business enterprises:   

 

____________________________________________________________________________________ 

 

____________________________________________________________________________________ 

 

____________________________________________________________________________________ 

 

for an es�mated amount of $______________________ or ______________________% of the total contract value. 

                                                                                          _________________________________           

______________________________________ 

                       Prime Contractor                                    Joint Venture Partner /Subcontractor/Consultant 

 

Intend to work together in accordance with this Contract Compliance Sec�on of the bid, con�ngent upon award and 

execu�on of a contract with Grady Health System with to the aforemen�oned Prime Contractor.   

 

I hereby cer�fy that this statement is true and correct: 

 

Prime Contractor Signature: 

 

_________________________ 

Joint Venture/Subcontractor/Consultant Signature: 

 

________________________________ 

Print Name:  

 

_________________________ 

Print Name, Title and Date: 

 

________________________________ 

Title: 

 

_________________________ 

Address: 

 

________________________________ 

Date: 

 

_________________________ 

Phone  

 

________________________________ 

 Fax: 

 

________________________________ 

 

This form may be duplicated as needed.



 

APPENDIX D: INTENT TO SUMBIT 

 

This le>er serves as no�fica�on of intent to submit or not to submit a proposal for the Crestview Health and 

RehabilitaCon Expansion. 

 

RFP Numbers:  Q2024017 

 

Complete and submit this form during the Mandatory Pre-Bid Mee�ng.  This will determine your responsibility to 

submit a bid. 

 

 

___________________, Ac�ng as a representa�ve of  _______________________________________  

(Name of Representa�ve)                                   (Company Name) 

 

Hereby offer our intent to: 

   Submit a response to the request for services in this RFP. 

  Decline to submit a response to the request for services in this RFP.  

 

Reason:___________________________________________________________________ 

 

 

__________________________________ 

(Print Name) 

 

__________________________________ 

(Signature) 

 

__________________________________ 

(Title) 

 

__________________________________ 

(Date) 

 

__________________________________ 

(Telephone/Fax number) 

 

__________________________________ 

(Email address) 

 

 

 

 

 

 

 

 

 



 

 

APPENDIX E: BID FORM 

 

To: Grady Health System 

 

Project: Crestview Health and RehabilitaCon Expansion  

 

GHS-FD Project # Q2024017 

 

 

Date:  _________________________ 

 

Submi>ed by:  

(full name) _________________________ 

(full address) _________________________ 

  _________________________ 

 

1. OFFER 

Having examined the Place of the Work, all ma>ers referred to in the Request for Proposal, and the sample 

General Condi�ons of Contract Between Owner and Architect including the Engagement Le>er in Exhibit A 

prepared by Grady Health System Facili�es Development for the above men�oned project, we, the 

undersigned, hereby offer to enter into a Contract to perform the professional services requested for: 

  

 Crestview Health and RehabilitaCon Expansion (Q2024017) for the Lump Sum Price of: 

 

................................................…………………………………………....dollars, and 00/100  

in lawful money of the United States of America, $____________________________.00 

 

This Lump Sum Price comprises of the following break out costs: 

 

Preconstruc�on Fee – Expansion and Renova�on (assume a five-month dura�on): $__________________ 

General Condi�ons and Fee for Crestview Expansion (assume a 14-month dura�on): $________________ 

General Condi�ons and Fee for Crestview Renova�on of Exis�ng Wings (assume a 22-month dura�on): 

$_______________ 

 

2. ACCEPTANCE 

This offer shall be open to acceptance [and is irrevocable] for sixty [60] days from the bid closing date. 

If this bid is accepted by Grady Health System- Facili�es Development within the �me period stated above, 

we will: 

-Execute the Agreement within two [2] days of receipt of No�ce of Award.  

  -Furnish the required Insurance within two (2) days of receipt of No�ce of Award. 

-Commence work within five [5] calendar days aTer wri>en No�ce to Proceed of this bid. 

 

3. CONTRACT TIME 

All professional services will be completed in accordance to “Sec�on 4.0 Schedule” of the IFP including 

construc�on administra�on due dates that will be set forth in the Engagement Le>er upon project award. 

      

4. ADDENDA 

The following Addenda have been received, and the associated modifica�ons considered and all costs are 

included in the Bid Lump Sum Price. 

 

Addendum # ...... Dated ................... 

Addendum # ...... Dated ................... 

Addendum # ...... Dated ................... 

Addendum # ...... Dated ................... 



 

 

 

 

 

 

 

 

 

6.          BID FORM SIGNATURES 

 

The Corporate Seal of 

 

__________________________________ 

(Bidder - print the full name of your firm) 

was hereunto affixed in the presence of: 

 

__________________________________ 

(Authorized signing officer Title) 

(Seal) 

 

__________________________________ 

(Authorized signing officer Title) 

(Seal) 

 

 

If the Bid is a joint venture or partnership, add addi�onal forms of execu�on for each member of the joint 

venture in the appropriate form or forms as above. 

 

END OF DOCUMENT 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

APPENDIX F: SUPPLEMENTAL DOCUMENTS 

 

The following documents are to aid in the process, but are not final. Please use these concept plans as a 

guide to understand the intended scope of work. 
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ENLARGED PATIENT ROOM
PLANS

Proposed F-Wing Addition

2014.01

Author

Checker

CRESTVIEW HEALTH & REHABILITATION CENTER
2800 Springdale Road SW
Atlanta, GA 30315

Grady Health System

1/2" = 1'-0"
1

PATIENT ROOMS - NESTED TOILET ROOMS
1/2" = 1'-0"

2
PATIENT ROOMS - SIDE-BY-SIDE TOILET ROOMS

NO.  DATE  ISSUE/REVISION DESCRIPTION
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3D VIEWS

Proposed F-Wing Addition

2014.01

SPA

ECG

CRESTVIEW HEALTH & REHABILITATION CENTER
2800 Springdale Road SW
Atlanta, GA 30315

Grady Health System

1
View from Southwest

2
View from Northeast

3
View from Southeast

6
Aerial View From South
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4
Aerial View From West



②

② ②

ADD STAFF PARKING

②

SITE DRAINAGE

ADD VISITOR 

PARKING

①

①
②

②

REHABILITATION CENTER  

DROP-OFF AND ENTRY

③

④

③

④

④

Proposed Site Plan Scope

Legend

1. New 2.5 story ‘F’ wing
2. Refresh/Renovate A, B, C, 

& D wings

3. New loading dock for ‘F’ 
wing and expanded staff 

parking

4. New ‘F’ wing Rehab drop-

off and reconfigured 

visitor parking



Phase 1

Building 

Expansion

ADD BED 

CAPACITY

124 BEDS①

①

Building Gross Location

30,000 SF Second Floor

30,000 SF Ground

10,000 SF Basement

70,000 SF TOTAL



Phase 1

Building Expansion 

SECOND FLOOR PLAN

62 BEDS



Phase 1

Building Expansion    

FIRST FLOOR PLAN

62 BEDS



Phase 1

Building Expansion 

BASEMENT FLOOR PLAN



Phase 2

Building 

Modernization

303 BEDS②

②
②②

②

②

Building Gross Location

41,010 SF Second Floor

51,545 SF Ground

19,445 SF Basement

112,000 SF TOTAL



③ ③ ③ ③ ③

③ ③ ③ ③③ ③

①

①

SHARED BATHING / 

SHOWER ROOM

SHARED 

SHOWER ROOM

PRIVATE TOILET 

ROOM

PUBLIC 

RESTROOM

DECENTRALIZED 

STAFF STATION

CRESTVIEW TYPICAL RESIDENT UNIT:

FIGURE 06 - PROPOSED A/B REFRESH

① ③ ③

③

BUILDING 

EXPANSION

TYPE I

TYPE I

TYPE I

TYPE I

TYPE II

TYPE II

TYPE II

TYPE II

TYPE I

TYPE I

TYPE I

TYPE I

TYPE I

TYPE I

TYPE III

TYPE III

TYPE III

TYPE ROOM TYPE NO. BED COUNT REMARKS

I SHARED - 3 BED 11 33 SHARED TOILET/SHOWER

II SHARED - 3 BED 04 12 SHARED TOILET/SHOWER

III PRIVATE 03 03 DEDICATED TOILET/SHOWER

TOTAL BEDS PER UNIT 48

③

TYPE I



③ ③ ③ ③ ③

③ ③ ③ ③③ ③

①

①

SHARED BATHING / 

SHOWER ROOM SHARED 

SHOWER ROOM

PUBLIC 

RESTROOM

CRESTVIEW TYPICAL RESIDENT UNIT:

FIGURE 07 - PROPOSED C/D REFRESH

③

NEW SATELLITE 

NURSING/CHART 

STATION
REFRESH ONLY

TYPE ROOM TYPE NO. BED COUNT REMARKS

I SHARED - 3 BED 12 36 SHARED TOILET/SHOWER

III PRIVATE 02 02 DEDICATED TOILET/SHOWER

TOTAL BEDS PER UNIT 38


